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Wayne Waste Oil - Removal Oversight Summary Report
Week Ending March 13, 1987

Summary of items which were constant throughout the week:

On-site Personnel:

Metcalf & Eddy. Inc.
Charles B. Anderson

Warzyn Engineers
Sandra Sroonian

O.K. Materials Co.
Nick Daly, Supervisor
Randy Culver, General Foreman
Bill Graber, Field Accountant
Bob Stayer, Cook
2 Operators
4 Recovery Technicians

Fort Transfer
Chad Turner, Scale Operator
10 Truck Drivers

Personal Protective Equipment:

Level C attire was worn by all Recovery Technicians and
Operators during removal activities. This equipment
included hard hats, Tyvek suits, rubber boot covers over
steel-toe boots, full-face respirators, cotton gloves, and
vinyl gloves. C. Anderson and S. Sroonian wore level C
attire when observing activities in close proximity to
areas of excavation. All other personnel wore hard hats
and no gloves.

Date: March 9, 1987

Weather: Cloudy, windy, expected high near 35 °F.

Activities:

C. Anderson (M&E) arrived on-site as excavation of the
sludge ravine was initiated. The material is being hauled
to the Adam Center Landfill in Ft. Wayne and is classified
as F001 waste. OHM is waiting for a decision from EPA
regarding disposal of wastewater which is being stored on-
site in at least 4 pools. Twenty-four trucks were sent to
the landfill.



Date: March 10, 1987

Weather: Sunny, expected high near 30 °F.

Activities:

Excavation of the sludge ravine continued. Contamination of
the soil is still evident at the lateral boundaries. The
slopes are angled at varying degrees and the veritcal depth
of excavation has been down to groundwater up to now. Soil
from tar pit area is waiting to be hauled. Authorization
for disposal has not been granted since the waste profile
has not been signed by T. Bloom (PRP representative). Other
material waiting for disposal includes approximately 35
drums whose contents have been sampled and analyzed, the
contents of the "compatability chamber", and a few drums
which have been recovered intact from the sludge ravine.
Twenty-three trucks were sent to the landfill today.

Date: March 11, 1987

Weather: * Sunny, expected high near 35 °F.

Activities:

Continued excavation and hauling of material from the sludge
ravine. A total of 30 trucks dumped this material at the
landfill today. OHM has begun picking up equipment and
material around the site and is sending some of it back to
the Findlay office. Cleared brush from non-contaminated
areas is being stacked in an area north of the storage
tanks. It is probable that wastewater will not be treated
on-site. Alternative methods are being investigated. B.
Bradley is expected to be on-site tomorrow.

Date: March 12, 1987

Weather: Sunny, expected high near 40 °F.

Activities:

A total of 30 trucks dumped material excavated from the
sludge ravine. The following items were sampled by an OHM
sampling technician:

- solid contents of 3 drums recovered from the sludge
ravine which are presently staged with approximately 34
liquid-filled drums

- liquid contents of a drum recovered from the sludge
ravine which has been placed in an overpack and is
standing on the northeast side of the sludge ravine

- wastewater in each of the 4 pools on-site.



Kiln dust material which now resembles clay was removed from
an area north of the storage tanks and staged near the
sludge ravine, separate from other material. B. Bradley
(U.S. EPA) and J. Buck (IDEM) came on-site and have
identified some issues which must be discussed with the PRPs
in the near future.

Date: March 13, 1987

Weather: Cloudy, expected high near 40 °F.

Activities:

Approximately 30 trucks dumped sludge ravine material at the
landfill today. The kiln dust material has been mixed in
with the sludge ravine material. Cleared brush from clean
areas is being moved and stockpiled. Cleared brush from the
sludge ravine will be left alone. The excavated sludge
ravine was measured and it was determined that the north
wall was 15 feet short and OHM will have to dig some more.
Other work which remains to be completed includes the
disposal of pooled wastewater and the removal of the tar pit
material.



Wayne Waste Oil - Removal Oversight Summary Report
Week Eliding March 20, 1987

Date: Monday - March 16, 1987

Weather: Clear 30° NE Breeze
Gh-Site Personnel:

Metcalf & Efldyf Inc.
Kathleen Duddy

Warzyn Engineers
Sandra Sroonian

O.K. Materials
Nick Daley, Supervisor
Randy Culver, General Foreman
Bill Graber, Field Accountant
Dennis Nethaway, Operator
Jim Mkins, Operator
Mark Friar, Recovery Technician (RT)

Fort Transfer

Greg Cooper, RT
Rob Robbins, RT
Tony Hoops, RT
Darrel Brown, RT
Kevin Muller, RT
Bryan Maynard, RT
Butch Gonzolis, RT

Chad Turner, Scale Operator

Activities:

The day's activities began with the continuation of removal of the material
excavated from the sludge ravine. Ten Port trucks were operating.

Measurements of the sludge ravine indicated that the northwest wall of the
ravine needed to be excavated back an additional 15 feet. Brush and tree
limbs were removed from the northwest side of the ravine so that excavation
could be continued.

During the excavation, pieces of rusted barrels in addition to three intact
barrels were uncovered. ~"

Excavation of the kiln pit began. The material was added to the sludge ravine
pile. The area was taped off upon completion of the excavation.



Nancy Drougas of Safety Kleen, Inc. phoned to inform S. Sroonan that Safety
Kleen would not accept the site's waste water. N. Daley took the message and
did not ask for the reason the waste was rejected.

FID readings taken were all below 4 ppm. Level C protective equipment was
worn by personnel loading trucks and excavating the sludge ravine.

Thirty trucks were loaded and accepted by the landfill.

Problems and Deviations from the Work Flan:

There were no problems or deviations from the work plan on 3/16/87.



Date: Tuesday - March 17, 1987

Weather: Clear 27°

Gn-Site Personnel:

Metcalf & Eddy, Inc.
Kathleen Duddy

Warzyn Engineers
Sandra Sroonian

O.H. Materials
Nick Daley, Supervisor Greg Cooper, RT
Randy Culver, General Foreman Rob Robbins, RT
Bill Graber, Field Accountant Tony Hoops, RT
Dennis Nethaway, Operator Barrel Brown, RT
Jim Mkins, Operator Kevin Muller, RT
Mark Friar, Recovery Technician (RT) Bryan Maynard, RT

Butch Gonzolis, RT

Fort Transfer
Chad Turner, Scale Operator

Activities:

Excavation of the sludge ravine was completed. The banks of the ravine were
still stained orange and yellow. Stained lenses occur on the northern bank of
the ravine and thinned towards the south.

Material from the ravine was loaded onto the trucks and hauled to the A3ams
Center Landfill.

The CUM chemist report on the material found in barrels excavated from the
sludge ravine was called in to Bill Graber. The material was reported to be
non-hazardous and permission was given to add this material to the sludge
ravine material.

S. Sroonan, Warzyn Engineer, arrived on site. The sludge ravine was
measured. The dimensions were 163* by 79'. The southern bank appeared to be
fairly clean. The northern bank was stained. The eastern bank of the ravine
was also visibly contaminated.



OHM scraped the upper few inches of soil from the barrel staging area and area
beneath the OA-1 stockpile. Scraping uncovered more contaminated soil. OHM
discontinued the scraping.

The water treatment facility in Detroit, Nelson, Inc., agreed to take the
waste water, but the PRP's would prefer to obtain permission to treat and
dispose of the water on site. Permission was not granted.

Chemist report came in from OHM's lab in Findlay concerning some of the
barrels remaining on site. One barrel filled with acid was to be neutralized
with mortar. ffffl was to be added to a cyanide filled barrel. N. Daley
requested that OHM send a chemist to complete these tasks.

Jim Mkins, equipment operator, reported feeling what he thought were more
barrels a few inches below the ground surface in the barrel staging area.

Tim Bloom, the attorney representing the PRP's signed permission to dispose of
the tar pit material.

Manifest numbers 098831 - 098855 were reviewed and found to be complete and
correct.

Brad Bradley was scheduled to arrive 3/18/87. K. Duddy was dismissed from the
site.

Problems and Deviations from the Work Plan:

There were no problems or deviations from the work plan on 3/17/87.



Date: - Friday, March 20, 1987

Heather: Sunny, high 50°F

Gh-Site Personnel:

Metcalf & Eddy, Inc.
Kathleen Duddy

Warzyn Engineers
Sandra Srconian

O.H. Materials
Randy Culver, General Foreman
Bill Graber, Field Accountant
2 Recovery Technicians

Activities:

Activity began at 0815 hours. The office trailer was prepared for moving.
Two tankers arrived on site to remove flammable liquids from the compatability
chamber at 0845 hours. The flammable liquids were hauled to SCA, Inc. in
Chicago.

Nelson, Inc. in Detroit sent a tanker to remove one load of liquid from the
QA-1 storage pool. The liquid was to be test treated so that treatment of the
remaining liquid could be priced. The remaining liquid was to be removed
Tuesday, March 22, 1987. The Nelson Tfenker arrived on site at 1530 hours.

Problems and Deviations from the Work Plan:

The Nelson tanker arrived with six inches of fluid at the bottom of the
tank. S. Sroonan and the CHA employees agreed that the tanker could not be
loaded. A second tanker will be requested and should arrive Tuesday, March
22, 1987.



Wayne Waste Oil - Removal Oversight Summary Report
Week Ending March 20, 1987

Date: March 20, 1987

Weather: Clear 50°F

On-Site Personnel:

Metcalf & Eddy/ Inc.
Kathleen Duddy

Warzyn Engineers
Sandra Sroonian

O.H. Materials
Randy Culver, General Foreman
Bill Graber, Field Accountant

Activities:

The day's activities commenced at 0815 hours. The office trailer
was mobilized and returned to OHM's headquarters in Findlay,
Ohio.

0845. Two tankers arrived and were loaded with flammable liquids
from the compatibility chamber. Thick sludge remained at the
bottom of the chamber. The sludge will be analyzed and a method
of disposal will be decided on at a later date.

1630. Nelson, the water treatment facility, sent a tanker for a
load of the liquid from OA-1. The tanker arrived with six inches
of water in its tank and was, therefore, rejected and sent back
to Nelson.


